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HUD-approved CIAP budget. A PHA 
shall submit a budget revision, in a 
form prescribed by HUD, if the PHA 
plans to deviate from the originally ap-
proved modernization program, as it 
was competitively funded, by deleting 
or substantially revising approved 
work items or adding new work items 
that are unrelated to the originally ap-
proved modernization program, or to 
change the method of accomplishment 
from contract to force account labor, 
except as provided in paragraph (b)(4) 
of this section. 

(b) In addition to the requirements of 
paragraph (a) of this section, a PHA 
shall comply with the following re-
quirements: 

(1) A PHA is not required to obtain 
prior HUD approval if, in order to com-
plete the originally approved mod-
ernization program, the PHA needs to 
delete or revise approved work items or 
add new related work items consistent 
with the original modernization pro-
gram. In such case, a PHA shall certify 
that the revisions are necessary to 
carry out the approved work and do not 
result in substantial changes to the 
competitively funded modernization 
program. 

(2) A PHA shall not incur any mod-
ernization cost on behalf of any devel-
opment that is not covered by the 
original CIAP application. 

(3) Where there are funds leftover 
after completion of the originally ap-
proved modernization program, a PHA 
may, without prior HUD approval, use 
the remaining funds to carry out eligi-
ble modernization activities at devel-
opments covered by the original CIAP 
application. 

(4) If a PHA is both an overall high 
performer and a modernization high 
performer under the Public Housing 
Management Assessment Program 
(PHMAP), the PHA is not required to 
obtain prior HUD approval to change 
the method of accomplishment from 
contract to force account labor. 

§ 968.230 Progress reports. 
For each six-month period ending 

March 31 and September 30, until com-
pletion of the modernization program 
or expenditure of all funds, a PHA shall 
submit to HUD a progress report, in a 
form prescribed by HUD. Where HUD 

determines that a PHA is having im-
plementation problems, HUD may re-
quire more frequent reporting. 

§ 968.235 Time extensions. 
A PHA shall not obligate or expend 

funds after the obligation or expendi-
ture deadline date approved by HUD in 
the original implementation schedule 
without a time extension, as follows: 

(a) Certification. A PHA may extend 
an obligation or expenditure deadline 
date no later than 30 calendar days 
after the existing deadline date, with-
out prior HUD approval, for a period 
commensurate with the delay, where 
the PHA certifies that the delay is due 
to reasons outside of the PHA’s con-
trol, such as: 

(1) Need to use leftover funds from a 
completed modernization program for 
additional work; 

(2) Unforeseen delays in contracting 
or contract administration; 

(3) Litigation; and 
(4) Delay by HUD or other institu-

tions. Delay by the PHA’s staff or 
Board of Commissioners or a change in 
the Executive Director is not consid-
ered to be outside of the PHA’s control. 

(b) Prior HUD approval. Where a PHA 
is unable to meet an obligation or ex-
penditure deadline date and the delay 
is due to reasons within the PHA’s con-
trol, the PHA may request HUD ap-
proval of a time extension no later 
than 30 calendar days after the dead-
line date, to avoid recapture of funds. 
The request shall include an expla-
nation of the delay, steps take to pre-
vent future delay, and the requested 
extension. 

§ 968.240 HUD review of PHA perform-
ance. 

HUD shall periodically review PHA 
performance in carrying out its ap-
proved modernization program to de-
termine compliance with HUD require-
ments, the adequacy of a PHA’s inspec-
tions as evidenced by the quality of 
work, and the timeliness of the work. 
HUD’s review may be conducted either 
in-office or on-site. Where conducted 
in-office, a PHA shall forward any re-
quested documents to HUD for post-re-
view. Where deficiencies are noted, a 
PHA shall take such corrective actions 
as HUD may direct. 

VerDate Mar<15>2010 08:05 May 30, 2013 Jkt 229083 PO 00000 Frm 00468 Fmt 8010 Sfmt 8010 Y:\SGML\229083.XXX 229083pm
an

gr
um

 o
n 

D
S

K
3V

P
T

V
N

1P
R

O
D

 w
ith

 C
F

R


		Superintendent of Documents
	2014-10-28T11:45:25-0400
	US GPO, Washington, DC 20401
	Superintendent of Documents
	GPO attests that this document has not been altered since it was disseminated by GPO




